

EasyApply

Updated Task Allocation & Remaining Work Plan — Covering All 9 DFRS Forms, Admin Dashboard, File Uploads, Digital Signatures, Validation & Deployment

VERSION	DATE	TEAM	BRD REF
2.0	July 2026	9 Members	v1.0

- React 19
- Node.js + Express
- MongoDB Atlas
- JWT Auth
- Multer
- Digital Signature
- Admin Dashboard
- Docker
- BRD v1.0

PREPARED BY

Ojitha Rajapaksha

Computer Science Undergraduate

University of Westminster

Freelance Software Engineer

Sri Lanka Telecom PLC · Digital Platforms Section

SECTION 01

Team Members

ID	Name	Role (Actual)	Updated Assignment
3833	Amshayan Bavananthan	Full Stack Developer	New Connection wizard — complete all BRD fields, document uploads, digital signature & submission wiring
3832	Dhawanharan Mahalingam	Full Stack Developer	Reconnection wizard — BRD fields, outstanding balance check, document uploads & digital signature
3610	Malinda Deshan	Full Stack Developer	Admin Dashboard — wire all 7 pages to real API; add status-update, analytics, and office-use-only endpoints
3658	Venith Abeysekara	Full Stack Developer	Auth guard for Admin portal; JWT middleware on admin routes; OTP SMS integration stub; payment wiring
3666	Anitha Jeevanantham	Full Stack Developer	Relocation wizard — complete map-based address, BRD fields, nearest SLT numbers, documents & signature
3749	Vanuja Karunaratne	DevOps Engineer	GitHub Actions CI/CD, AWS EC2/S3, MongoDB Atlas, HTTPS, Multer S3 file storage, CloudWatch logs
3508	Palaram Ramanathan	DevOps Engineer	Docker containers (frontend + backend), docker-compose, health endpoint, uptime monitoring & DB backups
3805	Dhanuka Gunasekara	DevOps Engineer	Remaining 5 service wizards — Termination, Ownership Change, Package Migration, Service Vacation, Refund Request, Customer Request Acceptance (BRD field gaps + documents + signatures)
3844	Dewmi Sandothma	Business Analyst	BRD v1.0 authoring, form wireframes, traceability matrix, conditional field documentation, data dictionary
—	Induni Perera	Business Analyst	UAT test cases (5.1–5.9), defect tracking, stakeholder coordination, BRD gap review & final sign-off

SECTION 02

Task Priority Overview

● Critical — Must Fix First	● Medium — Phase 2	● Enhancement — Phase 3
- File/document upload (all 9 wizards) - Digital signature canvas component - Admin portal → real API wiring - Admin JWT auth guard - Refund Request missing fields - Service Vacation date validation	- New Connection — all customer types - Ownership Change — dynamic fields by transfer type - Package Migration — auto-fetch existing package - Customer Request Acceptance — dynamic category - Termination — competitor field conditional	- Sri Lankan NIC format validation - Mobile prefix validation (07X) - Appointment scheduling model + API - SMS OTP gateway integration - Analytics real data aggregation

AMSHAYAN 3833

New Connection Wizard — BRD 5.1 Full Compliance

Complete fields, uploads, digital signature, Full Stack

package validation

REMAINING FRONTEND TASKS

Wizard skeleton with 5 steps ✓ done

OTP verification on entry ✓ done

Basic customer info fields ✓ done

Add missing customer types: Business, Government, Foreign (BRD 5.1.5)

Add VAT Registration Number field (conditional — business customers)

Add Designation and Fax Number fields (BRD 5.1.5)

Build reusable FileUploadField component (PDF/JPG/PNG)

Add NIC Front + NIC Back upload slots (mandatory — BRD 5.1.3)

Add Passport, BRC, VAT, Tax Document uploads (conditional)

Build DigitalSignatureCanvas component (HTML5 Canvas)

Embed digital signature in Step 5 declaration (BRD 5.1.4)

Fix package validation: broadband mandatory only, voice & PEO TV conditional (BRD 5.1.6)

Save signature as base64 in formData before submission

Wire form submission to POST /api/applications with file FormData

REMAINING BACKEND TASKS

Install and configure multer middleware in server.js

Configure file upload endpoint (local disk or S3)

Add file type and max-size validation in upload middleware

Validate at least one broadband package selected (BRD 5.1.6)

Validate mandatory fields per BRD 5.1.4 in applicationController

Store uploaded document references in Application.formData.documents

Ensure customer type drives mandatory field checks server-side

DHAWANHARAN 3832

Reconnection Wizard — BRD 5.2 Full Compliance

Outstanding balance check, service selection, uploads

REMAINING FRONTEND TASKS

Wizard skeleton with 3 steps ✓ done

Customer details and reconnection date fields ✓ done

Add NIC Front + NIC Back upload (mandatory — BRD 5.2.3)

Add Passport Copy, BRC, Payment Receipt uploads (conditional)

Embed digital signature in Declaration step (BRD 5.2.4)

Enforce at-least-one service selection validation (BRD 5.2.6)

Show Dial-up Username field only when Dial-up Internet is selected

Show Email Username only when Email service is selected

Show Other Service field only when "Other" is selected

Wire to POST /api/applications with multipart/form-data

REMAINING BACKEND TASKS

Outstanding balance pre-check endpoint (BRD 5.2.6)

Validate at least one service selected server-side

Conditional username field validation (Dial-up / Email)

Store reconnection-specific formData fields in Application schema

Validate Payment Receipt upload when "already settled" selected

ANITHA 3666 Relocation (Location Change) Wizard — BRD 5.3 Full ComplianceMap address, nearest SLT numbers, documentsFull Stack	
REMAINING FRONTEND TASKS - Wizard skeleton with 4 steps ✓ done - Verify and complete AddressInputWithMap integration in AddressStep - Add NIC Front + Back, Proof of New Address uploads (mandatory) - Add Authorization Letter, BRC uploads (conditional) - Embed digital signature in Agreement step (BRD 5.3.4) - Add "Two Nearest SLT Telephone Numbers" field (conditional — FTTH/Megaline only) - Add Postal Code and Route Sketch/Landmark fields (BRD 5.3.4) - Add preferred relocation date picker - Service type selection (FTTH / LTE / Megaline / PEO TV) - Wire to POST /api/applications with multipart/form-data	REMAINING BACKEND TASKS - Validate new service address is provided - Conditional validation — nearest SLT numbers required for FTTH/Megaline - Store relocation-specific fields in Application schema - Proof of Address document validation (mandatory — BRD 5.3.2)

DHANUKA 3805 (REASSIGNED FROM DEVOPS) Remaining 5 Service Wizards — BRD 5.4 to 5.9As a Full StackFull StackDeveloper, Dhanuka covers the 5 incomplete wizards	
5 WIZARDS TO COMPLETE - Termination (5.4): Customer type fields, service checkboxes with usernames, competitor conditional fields, document uploads, digital signature - Ownership Change (5.5): Lift transferType state to wizard level — drive all 4 steps dynamically; add Outstanding Balance acceptance; document uploads; dual signatures (current owner + applicant) - Package Migration (5.6): Auto-fetch existing package from backend on telephone number entry; Required Package dropdown from API; Effective Date ≥ today validation; uploads + signature - Service Vacation (5.7): At-least-one-service checkbox validation; Resume Date > Deactivation Date; max 4-month range enforcement; uploads + signature - Refund Request (5.8): Add missing fields — Name as in Bank Passbook, Bank Account Number, Paid Amount (numeric), Reason for Refund; Bank Passbook upload (mandatory); signature - Customer Request Acceptance (5.9): Add Customer Address, Service Type selector; Request Category drives dynamic fields; supporting document uploads; signature	SHARED BACKEND TASKS (ALL 5 WIZARDS) - Service Vacation: enforce ≤ 4-month duration and once-per-year constraint (BRD 5.7.6) - Package Migration: GET /api/applications/lookup-package?phone= endpoint - Termination: conditional validation — competitor fields only for "Better Competitor Offer" reason - Ownership Change: validate outstanding balance acknowledgment is checked - Refund Request: validate Paid Amount > 0; telephone/account belongs to applicant - Customer Request: assign unique SR Number on submission (BRD 5.9.6) - All wizards: multer file upload handling + document path stored in formData - All wizards: digital signature stored as base64 string in formData

MALINDA 3610 Admin Dashboard — Wire All Pages to Real API *Replace all dummyData.js with live MongoDB data; add missing backend endpoints* **Full Stack**

BACKEND — MISSING ENDPOINTS

- GET /api/admin/applications — paginated list ✓ done
- PATCH /api/admin/applications/:id/status — approve / reject / flag (not yet built)
- GET /api/admin/dashboard-stats — real counts: total, pending KYC, today's appointments, approved today
- GET /api/admin/analytics — aggregated data: submissions by service type, by day, drop-off points
- GET /api/admin/kyc-queue — applications with uploaded NIC/passport docs pending review
- PATCH /api/admin/applications/:id/office-fields — staff-only update (CR No., Amount Paid, Staff Signature)
- GET /api/admin/applications/:id — full application detail with formData + documents
- Role guard middleware on all /api/admin/* routes (Admin / Staff only)

FRONTEND — WIRE ALL 7 ADMIN PAGES

- AdminLayout, sidebar navigation, login page shell ✓ done
- All 7 page UI shells with dummy data ✓ done
- Replace DUMMY_SUMMARY with real GET /api/admin/dashboard-stats call
- Replace DUMMY_APPLICATIONS with real paginated GET /api/admin/applications
- Wire Approve/Reject/Flag buttons to PATCH /api/admin/applications/:id/status
- Wire KYC Review page — display uploaded NIC/passport images; Approve/Reject buttons
- Wire Analytics page — real aggregation charts (bar chart by service type, weekly trend)
- Wire Appointments Calendar with real appointment data (once Appointment model is created)
- Wire Field Technician page to technician's assigned jobs
- Application detail modal — show all formData fields + uploaded documents + "Office Use Only" section for Staff/Admin
- Replace all remaining DUMMY_* imports with axios API calls

VENITH 3658 Auth Guard, JWT Middleware & Payment Wiring *Module 1 backend done — complete frontend auth guard and admin route protection* **Full Stack**

REMAINING BACKEND TASKS

- Auth routes (register, login, refresh, logout) ✓ done
- Payment routes (setup-intent, confirm, charge, webhook) ✓ done
- OTP send + verify ✓ done
- Apply JWT middleware to all /api/admin/* routes
- Add OTP SMS delivery stub (Notify.lk / Dialog API) — replace console.log delivery
- Add role check to admin application update endpoints
- Token blacklist on logout (store revoked refresh tokens)

REMAINING FRONTEND TASKS

- Add ProtectedRoute wrapper for /admin/* routes in App.jsx
- AdminLoginPage — on login store JWT in memory/cookie; redirect to dashboard
- Axios interceptor — attach Authorization: Bearer <token> to all admin API calls
- Handle 401 responses — redirect to admin login
- Token expiry auto-refresh in admin portal

SECTION 05

DevOps Engineer Assignments

VANUJA3749 CI/CD Pipeline, Cloud Infrastructure & File Storage AWS, GitHub Actions, S3 for document uploads, HTTPS DevOps	
CI/CD & DEPLOYMENT - Set up GitHub Actions CI/CD pipeline — lint, test, build, deploy on merge to main - Provision AWS EC2 for Node.js API server - Deploy React frontend build to AWS S3 + CloudFront CDN - Set up MongoDB Atlas cluster with network access rules - Configure staging environment mirroring production - Configure HTTPS via AWS ACM (SSL certificate) - Set CORS policy in Express to allow only the frontend origin - Helmet.js security headers already in server.js — verify configuration - Configure environment variables and secrets management (AWS Secrets Manager) - Set up centralized log aggregation via CloudWatch	FILE STORAGE FOR DOCUMENT UPLOADS - Set up AWS S3 bucket for customer document uploads (NIC, Passport, BRC, etc.) - Configure S3 bucket policy — private, no public access, signed URLs only - Enable server-side encryption (SSE-S3) for all document buckets - Configure <code>multer-s3</code> integration in backend for direct S3 uploads - Generate pre-signed URLs for KYC review access in admin panel - Set S3 lifecycle rules — auto-expire temporary upload drafts after 7 days - Set up separate S3 bucket per environment (dev / staging / production)
PALARAM3508 Containerization, Monitoring & Database Backups Docker, health checks, uptime alerts, automated backups DevOps	
DOCKER & CONTAINERIZATION - Write Dockerfile for Node.js backend (multi-stage, production optimized) - Write multi-stage Dockerfile for React frontend (build + nginx serve) - Write <code>docker-compose.yml</code> for local full-stack development (frontend + backend + MongoDB) - Add <code>.dockerignore</code> files for both services - Push Docker images to AWS ECR (Elastic Container Registry) - Implement health check endpoint — <code>GET /api/health</code> (returns version, uptime, DB status)	MONITORING & BACKUPS - Configure uptime monitoring and alerting via UptimeRobot or CloudWatch Alarms - Set up automated daily MongoDB Atlas backups with 7-day retention - Configure performance monitoring — response time, error rate, memory - Set up error alerting (Sentry or CloudWatch) — notify on 5xx errors - Configure log retention and log search in CloudWatch Logs - Document runbook — how to restore DB from backup, scale EC2, rollback deployment

SECTION 06

Business Analysts — Dewmi Sandothma (3844) & Induni Perera

DEWMI 3844 BRD Documentation, Wireframes & Traceability Form wireframes, field rules, data dictionary, gap analysis documentation Business Analyst	
BRD DOCUMENTATION - Form wireframes and BRD v1.0 initial draft ✓ in progress - Create BRD-to-system traceability matrix (each BRD field → which wizard step → implemented?) - Update BRD to reflect digital signature replacing handwritten signature (all 9 forms) - Document conditional field rules per wizard — who sees which fields and when - Define "Office Use Only" field access rules per form (BRD 5.6.6, 5.7.6) - Create data dictionary — all field names, types, mandatory/conditional flag, BRD section reference	WIREFRAMES & GAP RESOLUTION - Review and finalize digital declaration text for each of the 9 forms - Update wireframes to include file upload slots and digital signature panel - Document the "Customer Request Acceptance" form category structure (5.9) - Review Ownership Change transfer-type matrix — document all 8 scenarios and their required fields - Maintain BRD change log — record all deviations from original BRD identified during development - Produce final BRD v1.1 with confirmed implemented scope
INDUNI PERERA UAT Planning, Defect Tracking & Stakeholder Sign-off Test cases for all 9 forms, coordination with SLTMobitel business stakeholders Business Analyst	
UAT TEST CASES - Write UAT test cases for all 9 DFRS forms (5.1–5.9) — mandatory fields, conditional fields, validation rules - Write test cases for BRD 06 Common Business Rules (outstanding balance, date constraints, service limits) - Write test cases for BRD 07 Validation Rules (NIC format, mobile prefix, file type/size) - Create test scenarios for each of the 8 Ownership Change transfer types (5.5) - Write negative test cases — submit with missing mandatory fields, invalid file types, expired dates - Write admin dashboard test cases — approve/reject/flag applications, KYC review workflow	STAKEHOLDER COORDINATION & SIGN-OFF - Coordinate UAT sessions with SLTMobitel business stakeholders at the Galle Sales Outlet - Log and track all defects raised during UAT sessions (use shared defect register) - Prioritize defects with development team — critical vs cosmetic - Re-test fixed defects and confirm resolution - Obtain formal business sign-off on each of the 9 completed digital forms - Prepare UAT completion report summarizing test coverage, pass/fail results, and open issues

SECTION 07

Admin Dashboard — Complete Page Specification

Admin Page	Status	Assigned To	Remaining Work
Login Page	Partial	Venith (3658)	Wire login form to <code>POST /api/auth/login</code> ; store JWT; redirect on success; show error on failure
Dashboard Overview	Dummy data	Malinda (3610)	Replace DUMMY_SUMMARY with <code>GET /api/admin/dashboard-stats</code> ; replace DUMMY_RECENT_ACTIVITY with real recent applications feed
Applications List	Dummy data	Malinda (3610)	Replace DUMMY_APPLICATIONS with paginated <code>GET /api/admin/applications</code> ; wire Approve/Reject/Flag to <code>PATCH /api/admin/applications/:id/status</code> ; add application detail modal with all formData + uploaded documents
KYC Review	Dummy data	Malinda (3610)	Replace DUMMY_KYC_QUEUE with <code>GET /api/admin/kyc-queue</code> ; display real NIC/passport images from S3 signed URLs; wire Approve/Reject/Flag actions; show staff notes field
Appointments Calendar	Not wired	Malinda (3610)	Requires Appointment model and API to exist first (Module 05); wire calendar to <code>GET /api/admin/appointments</code> ; technician assignment dropdown; status update
Field Technician View	Not wired	Malinda (3610)	Wire to <code>GET /api/field/appointments?technicianId=</code> ; display daily job list; status update (Scheduled → In Progress → Completed); show customer address and contact
Analytics (Adoption)	Dummy data	Malinda (3610)	Build <code>GET /api/admin/analytics</code> aggregation endpoint; replace DUMMY_ANALYTICS with real data; render bar chart (by service type), line chart (weekly trend), drop-off funnel using SVG or Chart.js

SECTION 08

Shared Components — Must Be Built Once, Used by All

SHAREDFileUploadField Component<i>Used by all 9 wizards — build once, import everywhere</i> Amshayan (lead) + all	
COMPONENT REQUIREMENTS ○ Drag-and-drop + click-to-upload UI ○ Accept props: <code>label</code>, <code>name</code>, <code>required</code>, <code>accepts</code> (PDF/JPG/PNG), <code>maxSizeMB</code> ○ Show file name and size after selection ○ Show preview thumbnail for JPG/PNG files ○ Show red error if file type or size is invalid ○ Show green checkmark when valid file is selected ○ Support "Conditional" mode — show/hide based on a condition prop ○ Location: <code>src/components/form/FileUploadField.jsx</code>	USAGE PATTERN ○ NIC Front — mandatory, all wizards ○ NIC Back — mandatory, all wizards ○ Passport Copy — conditional (foreign customers) ○ Business Registration Certificate — conditional (business) ○ Payment Receipt — conditional (Reconnection, Refund) ○ Bank Passbook — mandatory (Refund Request only) ○ Authorization Letter — conditional (several wizards) ○ Proof of New Address — mandatory (Relocation only)
SHAREDDigitalSignatureCanvas Component<i>Mandatory on every form — replaces handwritten signature per BRD 06</i> Amshayan (lead) + all	
COMPONENT REQUIREMENTS ○ HTML5 Canvas drawing surface (400×150px minimum) ○ Touch and mouse input support ○ "Clear" button to reset signature ○ Export signature as base64 PNG string ○ Show validation error if form is submitted without signing ○ Disabled state for review mode (non-editable) ○ Location: <code>src/components/form/DigitalSignatureCanvas.jsx</code>	INTEGRATION PER WIZARD ○ New Connection — Step 5 (Declaration) ○ Reconnection — Step 3 (Declaration) ○ Relocation — Step 4 (Agreement) ○ Termination — Step 5 (Agreement) ○ Ownership Change — Step 4 (two signatures: current owner + applicant) ○ Package Migration — Step 2 (Declaration) ○ Service Vacation — Step 3 (Agreement) ○ Refund Request — Step 3 (Declaration) ○ Customer Request Acceptance — Step 3 (Declaration)
SHARED — BACKENDCommon Validation Rules (BRD 07)<i>Apply consistently across all 9 form submission endpoints</i> All Developers	
VALIDATION RULES TO IMPLEMENT ○ NIC: old format (9 digits + V or X) or new format (12 digits) — regex validation ○ Mobile: 10 digits starting with 07 (Sri Lankan network prefix) ○ Fixed telephone: 10 digits starting with 01 (Sri Lankan area codes) ○ Email: standard RFC email format regex ○ Date fields: logical date validation; no future dates unless required ○ File uploads: PDF / JPG / PNG only; max 5MB per file ○ Numeric fields: reject non-numeric input ○ Mandatory text fields: reject blank/whitespace-only values	SERVICE-SPECIFIC RULES ○ New Connection: ≥ 1 broadband package selected ○ Reconnection: ≥ 1 service selected for reconnection ○ Service Vacation: deactivation period ≤ 4 months; ≥ 1 service selected ○ Package Migration: effective date ≥ today ○ Refund Request: paid amount > 0 ○ Termination: ≥ 1 service selected for disconnection ○ All forms: digital signature field must not be empty ○ All forms: customer declaration checkbox must be checked

SECTION 09

Strict 2-Week Delivery Plan

Phase	Days	Responsible	Deliverables	Milestone
Phase 1 Foundation	Day 1-2	Amshayan + Vanuja + Venith	Amshayan: Build shared FileUploadField + DigitalSignatureCanvas components — all other developers unblocked once these are ready. Vanuja: Set up S3 bucket, configure multer-s3, provision AWS EC2 + MongoDB Atlas. Venith: Apply JWT middleware to all admin routes; add ProtectedRoute in App.jsx; wire admin login to store JWT	Foundation Ready
Phase 2 All 9 Wizards in Parallel	Day 2-9	Amshayan + Dhawanharan + Anitha + Dhanuka + Venith	Amshayan (Days 2-6): New Connection — all BRD fields, customer types (Business/Govt/Foreign), VAT field, NIC uploads, digital signature, package validation fix, wire to API. Dhawanharan (Days 2-9): Reconnection (Days 2-5) — uploads, outstanding balance check, at-least-one validation, signature; then Service Vacation (Days 6-9) — max 4-month date validation, at-least-one service, uploads, signature. Anitha (Days 2-9): Relocation (Days 2-5) — map address complete, nearest SLT numbers, uploads, signature; then Package Migration (Days 6-9) — auto-fetch existing package from backend, effective date validation, uploads, signature. Dhanuka (Days 2-9): Termination (Days 2-5) — competitor and username conditional fields, uploads, signature; then Ownership Change (Days 6-9) — dynamic transfer type across all steps, dual signatures, outstanding balance checkbox. Venith (Days 5-9): After auth tasks — Refund Request (account no., paid amount, reason, bank passbook upload, signature) + Customer Request Acceptance (dynamic category, service type selector, uploads, signature).	All 9 Wizards Done
Phase 3 Admin Dashboard	Day 3-11	Malinda	Build missing endpoints: PATCH application status, GET dashboard-stats, GET analytics, GET kyc-queue; replace all DUMMY_* with real API calls across all 7 admin pages; wire Approve/Reject/Flag buttons; KYC page shows real S3 document images; application detail modal with full formData and Office Use Only section for staff role	Admin Portal Live
Phase 4 DevOps (Parallel)	Day 1-12	Vanuja + Palaram	Vanuja (Days 1-10): S3 + multer-s3 by Day 2 (critical — blocks all file uploads); CI/CD pipeline Day 3-5; AWS EC2 + CloudFront Day 6-8; HTTPS + CORS + Helmet Day 9; CloudWatch logging Day 10. Palaram (Days 3-12): Dockerfile backend + frontend Day 3-5; docker-compose Day 5; health endpoint Day 6; uptime monitoring + alerts Day 8; MongoDB Atlas backups Day 10; performance monitoring Day 12	Deployment Ready
Phase 5 UAT and Go Live	Day 9-14	Dewmi + Induni + All	Dewmi (Days 9-14): Complete traceability matrix; update wireframes with upload and signature panels; finalize digital declaration text for all 9 forms; produce BRD v1.1. Induni (Days 9-14): Execute UAT test cases for all 9 forms and admin dashboard; log and prioritize defects; coordinate fixes with developers Days 11-13; re-test resolved defects; obtain stakeholder sign-off; deliver UAT completion report by Day 14. All developers (Days 12-14): Fix critical UAT defects; implement NIC format and mobile prefix validation; final end-to-end integration testing	Go Live Day 14

SECTION 10

Updated Task Summary

Member	ID	Assigned Area	Load	Key Deadline
Amshayan	3833	Shared components (FileUpload + Signature) + New Connection — full BRD compliance	~14 tasks	Components Day 2; New Connection Day 6
Dhawanharan	3832	Reconnection wizard + Service Vacation wizard (added)	~16 tasks	Reconnection Day 5; Service Vacation Day 9
Anitha	3666	Relocation wizard + Package Migration wizard (added)	~17 tasks	Relocation Day 5; Package Migration Day 9
Dhanuka	3805	Termination wizard + Ownership Change wizard (reduced from 5 to 2)	~18 tasks	Termination Day 5; Ownership Change Day 9
Venith	3658	Auth/JWT guard + admin login + Refund Request + Customer Request Acceptance wizards (added)	~17 tasks	Auth Day 2; Refund + CRA Day 9
Malinda	3610	Admin Dashboard — all 7 pages wired to real API + 4 missing backend endpoints	~14 tasks	All admin pages live by Day 11
Vanuja	3749	S3 + multer-s3 (critical Day 1-2), CI/CD, AWS EC2, CloudFront, HTTPS, CloudWatch	~10 tasks	S3 Day 2; Full deployment Day 10
Palaram	3508	Docker (frontend + backend), docker-compose, health endpoint, monitoring, DB backups	~8 tasks	Docker Day 5; Monitoring Day 12
Dewmi	3844	Traceability matrix, data dictionary, wireframe updates, BRD v1.1, declaration text	~8 tasks	Matrix Day 7; BRD v1.1 Day 14
Induni	—	UAT test cases (all 9 forms + admin), defect tracking, stakeholder coordination, sign-off, UAT report	~10 tasks	Test cases Day 9; Sign-off Day 14